e Parcel Gis City’s top priority

TOPIC TIMELINE & ACTIONS

Navy received comments on their Parcel G Removal Site
Evaluation Work Plan from: TetratechEC; and four agencies;
USEPA, DTSC/CDPH combined, Oak Ridge Associated
Universities (ORAU), and SFDPH; three community groups;
Greenaction/GGU EJLC, Committee to Bridge the Gap and
Our City San Francisco; and three individuals. Navy placed a
statement about their next steps on the webpage under
Timely Topics.

Navy plans to resolve all comments and gain Regulatory
Agencies’ approval and then proceed with work. Navy plans
Draft Final document to Regulators on 9/28.

e Parcel D-2, UC-1, UC-2, UC-3 and then
subsequent parcels

Work plan issuance TBD - subsequent to approval of
universal protocols embedded in Parcel G Work Plan.

¢ Community Meeting

Navy gave presentation at HPS CAC Environment and
Reuse Subcommittee on Monday 8/27/18

Work Plan, FAQ, etc. posted on CDPH RHB website on 7/6.
Work started July 16. CDPH posts weekly updates on web.
Updates for weeks ending Aug 17 and 24 attached. To date,
all analyzed results indicate naturally occurring radiation.
Some measurements will, as explained to residents, take
several weeks to analyze before they can be summarized in
reports.

e Navy Parcel A background samples for
radiation in manholes; high uncertainty
of sample results

July 5 and 26 RHB meetings with Parcel A residents went
well. CDPH demonstrated instruments and steps taken for
further analysis when needed. Artist representative also
attended. Next meeting with residents on September 6.

Sample results consistent with manhole construction
materials {i.e. brick & concrete) — no concerns.

e Dump trucks from Navy Parcel E-2 work
(contaminated area) and on the same
day dump trucks also observed on the
FivePoint stockpiles.

e Various SFPD employee H&S concerns
expressed {e.g. naturally occurring
ashestos, dust, radiation, drinking water
quality) for past decade - addressed by
DPH-OSH industrial hygienists (IH) -
ongoing assistance.

Navy confractor and 3" party oversight contractor reviewed
all records and verified that no soil was transported off Navy
property.

On this property, SFPD is a lessee of OCll, who is a lessee of
Navy. DPH-OSH and Amy have done multiple presentations in
the last fifteen years for SFPD employees on site. (Kevin
Milani is assigned IH). Q&A session held with employees on
7/27. Planning for new tests initiated by IH to address
expressed employee concerns.

, Media Reports, Continued Public Interest Records Requests

¢ SF Examiner story August 17

Describing some of new IH tests mentioned above

See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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Navy Response to Claims About the Radiological Cleanup at Hunters Point

Introduction: On March 16, 2018, the representative for a former Tetra Tech EC employee
contacted EPA Region 9 about claims regarding the radiological cleanup program at Hunters
Point. Representatives of the Navy and EPA met with the two parties on May 17, 2018 to visit
the site and document their statements. Thereafter, the Navy reviewed the information and
developed responses for each claim as follows.

C1: The concentration of Radium-226, from samples collected at Parcel A, are above the Soil
Cleanup Levels according to lab reports provided by the reporting parties.

R1: The Navy has reviewed these lab reports and determined the Radium-226 concentrations
are consistent with ordinary brick and concrete samples.

C2: Four keel blocks (previously used at Hunters Point) have been placed near the Lennar
Welcome Center at Parcel A as landscaping accents. Keel blocks were considered rad-impacted
or potentially contaminated because they may have been used during decontamination of
Operation Crossroads naval vessels in dry docks.

R2: The keel blocks were scanned and released as safe. The Navy allowed Lennar to use the
keel blocks because they represent shipyard history. They will be reevaluated as part of the
radiological health and safety scan being conducted at Parcel A by the California Department
of Public Health.

C3: A former worker claimed that a soil sample collected near the corner of Fisher and Spear
Streets was analyzed and had a Cs-137 concentration of about 3 picocuries per gram (pCl/g),
which was well above the cleanup level being used (0.113 pCl/g).

R3: The area identified is located on Parcel UC-1. It will be thoroughly evaluated using soil
borings as part of the retesting of the UC Parcels. Soil samples will be collected at the surface
and at intervals likely down to shallow bedrock. Additionally, as part of the chemical
remediation efforts in 2012, after the claimed soil sample was collected, the Navy removed
the surface soil and replaced it with clean import fill.

C4: The Reporting party indicated observing a dump truck carrying wet soil in February 2018
from Parcel E to a soil stockpile being used by the developer (FivePoint) on Parcel A.

R4: In February 2018, Parcel E-2 (not Parcel E) soil activities were being conducted by the
Navy’s Parcel E-2 contractor. The Navy’s contractor was questioned and has indicated that all
soil is being reused onsite as a foundation layer for Parcel E-2 and that soil has not been
transported to Parcel A. The Navy’s independent 3™ party oversight contractor has verified
that soil did not leave Parcel E-2.

Note: Claim (C) and Navy Responses {R)
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State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

August 24, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #6

For the week of August 20, the CDPH Radiological Health Branch (RHB) completed
four survey units on the Walkover Scanning Surveys and that brings the total area
completed for the walkover survey to approximately 50%. The four survey units
scanned this past week were located on the south sidewalks of Galvez Avenue and the
northwest of Innes Court around the bus stop. Of these areas scanned, one anomaly,
slightly above background, was detected along the sidewalk of Galvez Avenue close to
the Lennar Construction Trailer. Like the previous anomalies detected, it was
determined to be potassium-40, a naturally occurring substance. As stated in previous
updates, detection of a natually occurring substance above background is not unusual
for a neighborhood scan and does not pose a hazard to people or the environment
(approximately 0.01% of potassium found in nature, including in plants, animals and our
bodies is potassium-40).

In addition, the data analysis of the Towed Array RS 700 data sets continues.

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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CDPH appreciates residents’ assistance to facilitate this survey effort. As always,

questions or comments about this project can be sent to:

RHBHuntersPointParcelAScan@cdph.ca.gov

Sincerely,

“ak

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health
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State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

August 17, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #5

For the week of August 13, the CDPH Radiological Health Branch (RHB) continues to
make progress on the Walkover Scanning Surveys and has completed 13 survey units,
located on the north sidewalks of Galvez Avenue (including the sidewalks and the
surrounding area of the convenience store and Lennar construction office), the adjacent
hillside areas, and along Hudson Avenue and Avocet Way. Of the area scanned during
this week, two anomalies were detected, both slightly above background and both
determined to be potassium-40. One was detected outside of an engineering trailer
(Lennar construcion office) and the other in the landscape area of a building on Hudson
Avenue. As mentioned in last week’s Progress Update, these findings are not unusual
for a neighborhood scan and do not pose a hazard to people or the environment
(approximately 0.01% of potassium found in nature, including in plants, animals and our
bodies, is potassium-40). In total, approximately 30% of the walkover survey area has
been completed.

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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In addition, RHB is continuing on the data analysis of the Towed Array RS 700 data
sets. As pointed out in the last Progress Update, preliminary analysis showed that
some anomalies were detected by the RS 700, and that they were also derived from
naturally occurring radioactive isotopes. We are continuing our efforts to confirm these
findings.

CDPH continues to appreciate residents’ assistance to facilitate this survey effort.

As always, questions or comments about this project can be sent to:
RHBHuntersPointParcelAScan@cdph.ca.gov

Sincerely,

Dk T

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

August 2018
% Project and Points of Contact Contact info
= August September Ocfober
CERCLA Parcel Fieldwork
Basewide
leslle. howard@navy.mil
Radiological Support i . i
’ General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal leslie. howard@navy.mil
2 |RPM: Leslie Howard None None None (619) 524-5903
PM: Don Clause, Arcadis
Teo.m.larson. chranayy.mi
Groundwater Monitoring Program o odiason g
3 Mobadlize in Late Groundwater N )
RPM: Leo Larson August Sampling one (619) 524-5257
PM: Erin Hunter, Trevet
Parcel B-1
Chrstopher.ole.Cl Gnavy.
IR-10 SVE System
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
leslle. howard@navy.mil
IR-26 Groundwater Study
1 RPM: Leslie Howard None Sampling Event None (619) 524-5903
PM: Curtis Moss, KMEA
Parcel C
IR emedial Action - RU-C1, C2, C4, and C5 christopher ofa.cr@navy.mil_
1 RPM: Chris Ota SVE System/Oversight | SVE System/Oversight § SVE System/Oversight (619] 524-5653
PM: Mitra Fattahipour, Insight
Petroleum Hydrocarbon Corrective Action Soil Boring Soil Boring sharenphannessian. ci@nayy.ml
RPM: Sharon Ohannessian Installation/Soil and Installation/Soil and (202) 685-1627
2 : None
Groundwater Groundwater
PM: Philip Stearns, AMEC Foster Wheeler Sampling Sampling
Parcel D-1
Durable Cover Begin site Prep for . leslie.howard@navy.mil
. - Phase Il Durable Begin Phase |l Durable | Begin Phase Il Durable o1 5245905
RPM: Leslie Howard - Cover Instaliation Cover Installation (619) 524-550:
P Lisct Bercik, APTIM Cover Installation
Parcel E
X X haror.one an. T avy. il
Petroleum Hydrocarbon Corrective Action ) ) ) ) Soil Boring & sheren.chamessiah. cEnam
Soil Boring & Soil Boring & Monitoring Well (202) 685-1627
1 RPM: Sharon Ohannessian Monitoring Well Monitoring Well . 9 We
. . . . Installation/SamplingEx
Installation/Sampling { Installation/Sampling i
PM: Philip Stearns, AMEC Foster Wheeler cavaiion
Parcel E-2
B . . leslie. howard@navy.mil
Revetment, Upland Slurry Wall, Grading Site: grodl.ng, .onsn‘e
. consolidation, RSY Pad None
RPM: Leslie Howard shoreline revetment, Deconstruction [619) 524-5903
PM: Nels Johnson, APTIM upland slurry wall
Protective Liner, Wetlands, and LG Confrol leslie.howard@navy.mil
5 System None None Project Kick-Off
RPM: Leslie Howard Meeting (619) 524-5903
PM: Lou Ehrhard, KEMRON

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 8/3/2018

Page 1 of 1
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Hunters Point Naval Shipyard
Document Tracking Sheet

August 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[=)
25 ) )
% Document Title & Information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui 2] : ¢] Agencies Agencies Agencies
S|o|EiL
|0
=
CERCLA, Pefroleum, and Radiological Reports
All
1 |RPM: ___ Stephen Banister 07/09/18 | v | 09/07/18 78D 10/23/18 11y23/18 | | [PADocumen o a
iPm Doug Bielskis, Innovex-ERRG 1
Parcel B-1
FOST {(Excluding IR-10) i
- Revised
1 RPM: Paul Stoick 05/26/17 | w v |v|v] 05/08/17 |+~ NA 10/17/18
Droft 5/9/17
PM: NA
Parcel B-2
O&M Report
1 RPM: Sharon Channessian 04/06/18 | v 05/21/18 |v v |v|v] 06/11/18 | v NA 07/13/18
| YR John Sourial, ERRG i
Parcel C
IRAWP - Building 253/211
1 RPM: Chris Ota 04/27/18 v 07/11/18 D NA 08/27/18 FFA Document
PM: Brett Womack, Gilbane
2  RPM: Leslie Howard 07/09/18 | v} 08/24/18 D NA 10/08/18 FFA Document
iPivi: Lisa Bercik, Aptim |
Parcel D-1
IRad RACR - Phase |I
1 RPM: Hamide Kayaci 08/31/17 1w} 11/17/17 |w v vi 01/11/18 |~ 01/29/18 09/11/18 FFA Document
PM: Ed Palser, Gilbane
Final Status Survey - Former NRDL
2  RPM: Hamide Kayaci 08/31/17 v} VW77 {viv vi 01/11/18 | v 01/29/18 TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
Ti17
3 VR Hamide Koyaol 08/31/17 1v§ 11/17/17 |v v vl 01/11/18 | v 01/29/18 TBD
PM: Ed Palser, Gilbane
RAWE - Durgble Cover Phase 1l
4 fRPM: Leslie Howard 01/26/18 [+ § 04/02/18 | v v v v ] 06/14/18 | v 06/14/18 07/16/18 | » FFA Document
P Lisc Bercik, Apfim |
Parcel E
Execution Plan - $§/8D Removal Action
1 RPM: Stephen Banister 09/05/18 10/22/18 D NA 12/06/18 FFA Document
PM: Philip Sterns, AMEC FW
2 IRPM Paoul Stoick 05/31/18 |« } 07/15/18 D 08/30/18 10/01/18 FFA Document
PM: CES, Doug Bielskis
ERAMP
3 IRPM Paoul Stoick 10/01/18 11/16/18 TBD 12/31/18 01/31/19 FFA Document
PM: CES, Doug Bielskis
Peliolaiim Worlt: Plan. Addeandiim 1
4 [IRPM: Sharon Ohannessian 11/07/17 | v} 03/01/18 v ivi 04/25/18 |~ NA 06/20/18 | v
PM: Philip Sterns, AMEC FW
IRAWP - Excavation, SVE, and GW Treaiment
5 jRPM: Paul Stoick 12/03/18 01/18/1¢9 TBD 03/05/19 04/05/19 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const,, Soil Cover, and
Rad Scans .
6 - 12/03/18 01/18/19 TBD 03/05/19 04/05/19 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 8/2/2018

Page 1 of 2

ED_004747_00005778-00008




Hunters Point Naval Shipyard
Document Tracking Sheet

August 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & information Dreft 1.0 E Q|9 RTCs 1.0 Draft mell to Final f.o Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
Parcel E-2
RACR - Hot Spot Remaval tnd Slury Wall
1 RPM: Leslie Howard 11/29/17 | »§ 01/29/18 v 1 02/26/18 |~ 03/16/18 v 1 06/22/18 | v FFA Document
P Brett Womack, Gilbane
IRAWP - Protective Liner, Wetlands, and LG
Control System
2 IRPM: Leslie Howard 02/16/18 | v | 04/03/18 |+~ v BD 08/13/18 09/13/18 FFA Document
PM: Lou Ehrhard, KEMRON
IRACR - Revetment, Upland Slurry Wall, and
Grading
3 - 11/26/18 01/01/19 D 02/25/19 03/28/19 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim
Parcel F
1 02/27/18 | v} 05/21/18 | v | v 8D 07/19/18 vio9s14/18 FFA Docu?enit Revised
RPM Leslie Howard ina
PM: i i i
2 07/09/18 | v} 08/09/18 D 09/24/18 10/25/18 FFA Docurnent
RPM: Sharon Channessian
P iz Mitra Fattahipour, ECC
fRecord of Decision
FFA D ment
3 Fvn Sharom Ohanmession 08/13/18 09/28/18 D 11/13/18 12/14/18 ocumen
PM: Mitra Fattahipour, ECC
Finger Piers Characterization Surveys Report
4 fRPM: Leslie Howard 11/29/18 01/14/19 D NA 02/28/19 FFA Document
PM: Lisa Bercik, Aptim
Parcel G
FOST
1 RPM: Paoul Stoick C6/15/14 v} 07/18/14 v v |v|v NA NA 10/19/18 Revised Draft - 6/30/17
PM: NA
Parcel UC-3
RACR
1 RPM: Stephen Banister 12/19/17 |« § 04/02/18 | v v TBD 06/07/18 »107/31/18 | v FFA Document
P Brett Womack, Gilbane
OLM Plan
2 [RPM: Stephen Bonister 12/19/17 | v § 04/02/18 | v v D 06/07/18 v 1 07/31/18 | v
P Brett Womack, Gilbane
FOST
3 Ve Stephen Banister 11/13/18 12/13/18 D NA 03/07/19
PM: John Sourial, Innovex-ERRG
v Production or review of document is complete. LUC = Land use control
X Received noftification of no comments or NA = Not applicable

comments deferred to other agency.
DTSC = Department of Toxic Substances Control

USEPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey
Reporttilles highlighted In vellowhave areguested
expedilea review periog.

PM = Proiect manaaer
PP =Proposed plan

RACR = Remedial action completion report

RAWP = Remedial action work plan
TBD = To Be Determined

Retmaortiglis hinhlighida ininraiihdie Boeasmifinalizdd:

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 8/2/2018

Page 2 of 2

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)
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